
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:58 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 023 Date: 16-Mar-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 189

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 2.00 2.00 12.00

JNM AUGIE SOLISIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 2.00 12.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 2.00 12.00

Jim Ga 8.00 2.00 2.00 12.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 2.00 12.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM ROBERT RUSSELLIronworker 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

APP CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

APP MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1–  Removal of crossbeam gantry’s short columns and bracings, These columns and bracing were in
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conflict with welding shelter installed for welding OBG 2E and OBG 3E upper skin plate.
2–  Pulling back L4W cradle with gantry and pushing frame to truss PP – W10.
3–  Re-installing  gantry’s short columns and bracing using hydraulic crane sitting on top of E-line OBG.
4– Pulling back again the L4W cradle, crossbeam gantry and pushing frame to truss PP- W 31.
5- Removing strand jacks and strand jacks’ sliding frame off the crossbeam gantry using Shear Leg 
crane.
6- Removing the spread frame from Shear Leg crane and releasing the shear Leg’s main rigging cables 
for removal of L4W cradle and crossbeam gantry off the W line truss.
7- Pre-assembling welders’ platforms for OBG 3E and OBG 4E.
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